ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date:	10.05.13	Job No.:	ENG0100MAY	ADR Yes/No:	Y	ADR Date:	10.05.13	ECN #:	10- 574
Product No.:	D212-664-201/-201A/-201B/-207/-207B			Created By:		Approved By:			
Product Name:	CROSSTUBE INSTALLATION			Checked By:		General Manager Approval:			

Distribution	Reqd	Resp	Initial / Date	Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL	ML 10-5-17	DQA / QA Coord.	N		
Purchasing Coord.	N			QC Coordinator	N		
Production Engineering Coord.	N			Customer Technical Support	Y	DSTOW	10.05.17
				Marketing	Y	SW	SW 10.05.17
				Customer Order Processing	N		

Reason for Change:
RELEASE DSI 9521 REV. A (ON REQUEST ONLY) TO ADDRESS INSTALLATION OF CROSSTUBE ON 204B/UH-1 SERIES AIRCRAFT

Documents Affected:
RELEASE DSI 9520 REV. A

PARTS MUST COMPLY ☐   PREVIOUS PARTS SATISFACTORY ☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y	KJ	Rev. K	10.05.13
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files	Y	KJ		10.05.13
11	Update Blue/Pink/DSI Folder and Electronic Files	Y	KJ		10.05.13
12	Update Approved/Preliminary PDF Files	Y	KJ		10.05.13
13	Update Document Record (DR)	Y	KJ	Rev. N	10.05.13
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	N			
17	Update / Verify ARC Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update PPP's	N			
20	Update Document Control Database / Laminated Dwgs	N			
21	Update ~~Grey Project~~ / Electronic Binder PDF Files	Y	KJ		10.05.13
22	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		10.05.13
23					
24					

Description / Action:
DSI 9520 REV. A OFFERED ON 'ON REQUEST' BASIS. REASON: ALL OF DART CROSSTUBE SUPPORTS ARE UNDER INVESTIGATION AND THE PREFERENCE IS TO AVOID ANY DESIGN CHANGES AT THIS POINT.

ECN Verified & Complete: _____   Date: 10/5/20